

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

Irrigation & CAD Department – Re-engineering of Major Irrigation Projects - Approved –  
Orders issued

=====

**IRRIGATION AND CAD (Projects-II) DEPARTMENT**

**G.O.Rt.No.610**

**Dated:30-06-2016**

**Read the following:-**

1. G.O.Rt.No.655, GA(Cabinet) Dept., Dt.15-03-2016.
2. From the Engineer-in-Chief (Irrigation), Hyderabad,  
Lr.No.ENC(I)/DCE IV/OT-4/AEE10/Re-engineering/2016,  
Dt.28-04-2016.

&&&&

**ORDER:-**

After formation of Telangana State, some of the on-going major projects taken up by the erstwhile Government of Andhra Pradesh in Telangana were reviewed and found to be having certain deficiencies in terms of location, unresolved inter-state aspects, hydrology, storage requirements and integrated irrigation plans.

Accordingly, these projects were reviewed in detail with experts and WAPCOS, (A Central Government Undertaking) and decided propose certain changes as a part of re-engineering. The Government vide reference 1<sup>st</sup> cited constituted a Cabinet Sub-Committee to examine the mode of entrustment and implementation of changes and the recommendations of the Cabinet Sub-Committee had been approved by the Government.

In order to complete these projects with the least time and cost, it was decided that:

The changes in scope of work was categorized as divisible, indivisible and additional work. Wherever existing agencies come forward to do the work at the old agreement rate, the indivisible work is recommended to be assigned to them. As far as divisible works are concerned, subject to willingness of the existing Agency to carry out these works at the old rates, i.e., "Swiss Challenge" method shall be followed to discover the true value of the contract in a transparent manner. As far as additional item of works are concerned, or where agencies are not willing to execute the work, e-procurement process for allotting these works shall be followed.

Government after careful consideration, have taken the following decisions in respect of **J. Chokka Rao Devadula Lift Irrigation Scheme:**

- (i) **Phase-III - Package-2-** to go for fresh tenders duly foreclosing the original agreement with necessary safeguards.
- (ii) **Phase-III - Package-3-** Due to delay in handing over forest land from Km.0.00 to Km.8.00 of the Tunnel, the work could not be started till now. To restart the work, it was decided to give SSR rates 2015-16 for this stretch only. For the balance tunnel, agreement rates will follow. In addition, it is agreed to pay 50% of one time dewatering charges to commence the work of the incomplete tunnel and Special Mobilization Advance of Rs.30.00 Crore against BG's to the existing agency with a stipulation to complete the work within 24 months.

**P.T.O.**

**// 2 //**

Before taking necessary action, concerned Chief Engineers have to sign binding agreements with the concerned agencies to that effect.

This order issues with the concurrence of Finance (WP) Dept. vide their U.O.No.4240/Secretary to Govt. (Finance)Peshi/2016, Dt.29-06-2016.

The Engineer-in-Chief (Irrigation), Hyderabad shall take necessary action, accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**Dr. SHAILENDRA KUMAR JOSHI  
SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To  
The Engineer-in-Chief (Irrigation), Hyderabad  
The OSD to Hon'ble Minister for Irrigation, Marketing & LA  
The OSD to Hon'ble Minister for Finance & Planning, small Savings, State Lotteries,  
Consumer Affairs, Legal Metrology and Civil Supplies.  
The OSD to Hon'ble Minister for R&B, Women and Child Welfare Development

**Copy to:**

The Addl. Secretary to CM  
The PS to Spl. Chief Secretary to Government,  
I&CAD Department.

**// FORWARDED : : BY ORDER //**

**SECTION OFFICER**